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ESTIMATE RUN 09/30/2002

ESTIMATE SUMMARY 15:52:39

CONTID: C13523         ESTIMATE NO: 0004 PROG 1999

PCN: 13523-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GLENWOOD CANYON REST AREAS PERCENT TIME:

PROJECT NO: IM 0702-234                   

GLENWOOD CANYON REST AREAS

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/25/2002 DATE TIME STARTED 04/12/2002

3500 DUCKELS COURT DATE LET 03/28/2002 DATE WORK BEGAN 04/12/2002

 DATE AWARDED 04/02/2002 DATE TIME STOPPED 10/17/2002

 DATE CONTRACT EXECUTED 04/11/2002 DATE ACCEPTED 10/17/2002

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 04/12/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 434,871.61 PARTICIPATING $ $ 231,448.21

AWARD PROJECT AMT: 397,795.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,208.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.82

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.64%

14,618.40

231,448.21

231,448.21

230,239.39

$

$

$

$

420,253.21

0.00

420,253.21

0.00

420,253.21

-3,265.40

0.00

416,987.81

0.00

AMOUNT DUE 416,987.81 230,239.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 230,239.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

167.0 TIME ALLOW: 9/27/2002 ??:??:??

ORIG TIME ALLOW: 9/27/2002 ??:??:??
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PCN: 13523-BID    ESTIMATE RUN 09/30/2002

PROJECT: IM 0702-234                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.600

ACRE

1,350.00000 0.000.000

0.00

0010 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.600

ACRE

1,350.00000 0.000.000

0.00

0015 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

120.000

LB  

4.00000 0.000.000

0.00

0020 SANITARY FACILITY 7.000

6.000

620-00020  
 

13.000

EACH

365.00000 4,745.0013.000

2,190.00

0025 *WASTEWATER SYSTEM 0.750

-0.750

622-03270  
 

0.000

L S 

169,000.00000 0.000.000

-126,750.00

0030 *HVAC 0.150

0.750

622-11170  
 

1.000

L S 

74,000.00000 66,600.000.900

55,500.00

0035 *BUILDING PLUMBING PIPING SYSTEMS 0.200

0.790

622-11180  
 

1.000

L S 

104,000.00000 102,960.000.990

82,160.00

0040 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

33,000.00000 33,000.001.000

13,200.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0055 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13523-BID    ESTIMATE RUN 09/30/2002

PROJECT: IM 0702-234                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 ADDED ITEM (LUMP SUM)/ CMO 2 REVISE WASTEWATER SYSTEM 0.000

0.970

900-00014  
 

1.000

L S 

211,493.00000 205,148.210.970

205,148.21

0070 ADDED ITEM (LUMP SUM)/ MCR LI 1  PLUMBING FIXTURE 
ADJUSTMENTS  CO 3

0.000

0.000

900-00014  
 

1.000

L S 

1,276.00000 0.000.000

0.00

0075 ADDED ITEM (LUMP SUM)/ MCR LI 2 ELECTRIC DISCONNECT 
INSTALLATION  CO 3

0.000

0.000

900-00014  
 

1.000

L S 

977.00000 0.000.000

0.00

0080 F/A MCR LI 3 PURCHASE CIRCULATING PUMPS CO 3 0.000

0.000

700-70035  
 

4,480.610

F A 

1.00000 0.000.000

0.00

CAT 412,453.21231,448.21436,071.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0060 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,800.00000 7,800.001.000

0.00

0085 ADDED ITEM (WORK DAY)/ LIQUIDATED DAMAGES FOR TIME 0.000

0.000

900-00025  
 

-20.000

WD  

450.00000 0.000.000

0.00

CAT 7,800.000.00-1,200.00CURRENT AMT0400 $ $ $

$ 420,253.21231,448.21$434,871.61$CURRENT AMTPROJECT TOTAL


